

25X1A

Post Office Box 8043  
Southwest Station  
Washington, D. C. 20024

REGISTERED

9 SEP 1966

25X1A

Gentlemen:

Reference is made to the subject contract, as amended, entered into with your corporation as of 30 June 1965, for design and fabrication of two (2) Universal Data Block Readers.

By this amendment it is hereby mutually agreed that the said contract, as amended, shall be further amended as follows:

1. The clause of this contract entitled "SCOPE OF WORK:" is amended to include the work set forth in the Contractor's Proposal entitled "Multi-Purpose Data Block Reader", dated 30 June 1966, Report No. SME-AL-8, said proposal being incorporated herein by reference and made a part of this contract.

2. The clause of this contract entitled "PERIOD OF PERFORMANCE:" is amended to read:

All work under this contract shall be completed on or before 31 May 1967.

3. The clause of this contract entitled "DELIVERY SCHEDULE:" is amended to read:

1st Unit ----- On or before 31 March 1967.

2nd Unit ----- On or before 31 May 1967.

4. In accordance with Section 4. b. of the clause of this contract entitled "CONTRACT FEE:" it is hereby mutually agreed that the Contract Ceiling Price for all work under this contract shall be


DECLASS REVIEW by NIMA/DOD

25X1A

All other terms and conditions of the said contract shall be and remain the same.

Please indicate your acceptance of the foregoing by signing this letter and the enclosed two copies thereof. Retain one copy for your records and return the signed original and remaining one copy to the undersigned at the earliest practicable date.


Very truly yours,

  
Contracting Officer

25X1A

ACKNOWLEDGED AND ACCEPTED  
THIS \_\_\_\_ DAY OF \_\_\_\_\_ 1966

25X1A

  
BY \_\_\_\_\_  
TITLE \_\_\_\_\_

NPIC/Req. Office

8278

2/6/66

Post Office Box 8043  
Southwest Station  
Washington, D. C. 20024

REGISTERED

24 AUG 1966

25X1A



Gentlemen:

Reference is made to the subject contract, as amended, entered into with your corporation as of 30 June 1965, for design and fabrication of two (2) Universal Data Block Readers.

25X1A

Confirming the telephone conversation of 10 August 1966 with [redacted] of your firm you are hereby authorized to proceed with the work covered by Phase II of the said contract.

The effective date of this authorization to proceed with all work under Phase II set forth in the contract is hereby established as 10 August 1966.

Very truly yours,

25X1A



Distribution:

25X1A

Original - Addressee

- 1 - PD File [redacted]
- 1 - ICAD
- 2 - NPIC/Req. Office
- 1 - NPIC/Budget
- 1 - Vital Records
- 1 - Chrono (NPIC)
- 1 - Extra copy

25X1A

LB/SS/NPIC: [redacted] (23 Aug 66)